COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1

ESTI MATE RUN 05/ 22/ 2017

ESTI MATE SUMVARY 12:55: 58

CONTI D: C19723 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN. 19723-BI D COFRS REPCRTI NG CATEGCRY: 4 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 5.0 DAYS TI ME ALLOW 50 WORK DAYS
US 24: EL PASO ELBERT COUNTY L PERCENT TI ME: 10. 00 ORI G TI ME ALLOW 50 WORK DAYS

PROJECT NO. STA0243- 084
US 24: EL PASO ELBERT COUNTY L

NAVE OF ROAD:

PRQIECT COUNTI ES: ELBERT

CONTRACTOR:

SI MON CONTRACTCRS PAY PERI CD ENDI NG 05/ 20/ 2017 DATE TI ME STARTED 10/ 24/ 2016

1103 OLD TOME LANE STE 201A DATE LET 09/ 15/ 2016 DATE WRK BEGAN 05/ 01/2017
DATE AWARDED 09/ 27/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/ 21/ 2016 DATE ACCEPTED

CHEYENNE W 82009 (307) 635- 9005 DATE NOTI CE TO PROCEED 10/ 24/ 2016

CURRENT PRQJECT AMT: $ 3, 869, 886. 62 PARTI Cl PATI NG $ 379, 953. 46 $ 377,137. 44
AWARD PRQIECT AMT: $ 3,441, 083.20 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 9. 82% TOTAL EARNI NGS 379, 953. 46 377,137. 44
FUNDS AVAI LABLE: $  3,489,933.16 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 379, 953. 46 377,137. 44
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -9,479.88 -9, 395. 40
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 370, 473. 58 367, 742. 04
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 370, 473. 58 367, 742. 04
OTHER ADJUSTMENTS 0. 00 0. 00
PAMENT DE s 367,742.04

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19723 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19723-BI D ESTI MATE RUN 05/ 22/ 2017
PRQJECT: STA0243- 084 ESTI MATE NO 0002 12: 55: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00240 Renoval of Asphalt Mat (Pl aning) 340. 000 0. 000
SY 340. 000 1,292. 00
3. 80000 340. 000 1,292.00
0010 202-00810 *Renoval of Gound Sign 61. 000 0. 000
EACH 0. 000 0. 00
128. 00000 0. 000 0. 00
0015 202-00821 *Renoval of Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
47. 00000 0. 000 0. 00
0020 202-01130 Renoval of Guardrail Type 3 0. 000 0. 000
LF 0. 000 0. 00
7.50000 0. 000 0. 00
0025 202- 01300 Renoval of End Anchorage 0. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0030 203- 00060 Enbanknent Material (Conplete In Place) 2, 150. 000 0. 000
CcY 0. 000 0. 00
32. 50000 0. 000 0. 00
0035 208-00002 Erosion Log Type 1 (12 Inch) 150. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0040 208-00035 Aggr egat e Bag 400. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0045 208- 00075 Pre-fabricated Vehicle Tracking Pad 1. 000 0. 000
EACH 0. 000 0. 00
2, 335. 00000 0. 000 0. 00
0050 208-00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0055 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00

60. 00000 0. 000 0. 00



CONTI D C19723 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19723-BI D ESTI MATE RUN 05/ 22/ 2017
PRQJECT: STA0243- 084 ESTI MATE NO 0002 12:55: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208-00106 Sweepi ng (Sedi nent Renoval ) 40. 000 0. 000
HOUR 0. 000 0.00
145. 00000 0. 000 0.00
0065 208-00107 Renoval of Trash 40. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0070 212-00006 Seedi ng (Native) 0. 000 0. 000
ACRE 0. 000 0.00
10, 500. 00000 0. 000 0. 00
0075 212-00032 Soi | Conditioning 0. 000 0. 000
ACRE 0. 000 0.00
10, 500. 00000 0. 000 0. 00
0080 216- 00201 Soi | Retention Blanket (Straw Coconut) (Biodegradable 0. 000 0. 000
d ass
SY 0. 000 0.00
5. 00000 0. 000 0. 00
0085 403-00720 Hot M x Asphalt (Patching) (Asphalt) 500. 000 0. 000
TON 0. 000 0. 00
165. 00000 0. 000 0. 00
0090 403-34741  *Hot Mx Asphalt (Grading SX) (75) (PG 64-22) 12, 235. 000 0. 000
TON 3,479. 930 222,715. 52
64. 00000 3,479. 930 222,715. 52
0095 403-34751  *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 22, 888. 000 0. 000
TON 0. 000 0. 00
78. 00000 0. 000 0. 00
0100 411-10255 Enulsified Asphalt (Sl ow Setting) 18, 929. 000 0. 000
GAL 2,494. 000 1,995. 20
0. 80000 2,494. 000 1, 995. 20
0105 606- 00301 Guardrail Type 3 (6-3 Post Spacing) 0. 000 0. 000
LF 0. 000 0. 00
24. 00000 0. 000 0. 00
0110 606-01370 Transition Type 3G 0. 000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00



CONTI D C19723 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 19723-BI D ESTI MATE RUN 05/ 22/ 2017
PRQJECT: STA0243- 084 ESTI MATE NO 0002 12: 55: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 606- 02005 End Anchorage (Fl ared) 0. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0120 606-11030 Bridge Rail Type 10M 0. 000 0. 000
LF 0. 000 0. 00
330. 00000 0. 000 0. 00
0121 900- 00014 Added Item (Lunp Sum)/ Bridge Rail Detailing Cost 1. 000 1. 000
LS 0. 000 0. 00
2,816. 02000 1. 000 2,816. 02
0125 614-00011 *Sign Panel (Qass I) 100. 000 0. 000
SF 0. 000 0. 00
23. 00000 0. 000 0. 00
0130 614-00012 *Sign Panel (Cass I1) 383. 000 0. 000
SF 0. 000 0. 00
26. 00000 0. 000 0. 00
0135 614-01512 *Steel Sign Support (2-1nch Round) (Post) 252. 000 0. 000
LF 0. 000 0. 00
6. 20000 0. 000 0. 00
0140 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 28. 000 0. 000
EACH 0. 000 0. 00
97.50000 0. 000 0. 00
0145 614-01582 *Steel Sign Support (2-1/2 Inch Round)(Post and 408. 000 0. 000
Sl i pbase)
LF 0. 000 0. 00
26. 00000 0. 000 0. 00
0150 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 34. 000 0. 000
EACH 0. 000 0. 00
410. 00000 0. 000 0. 00
0155 625-00001 *Construction Surveying (Hourly) 25. 000 0. 000
HOUR 25. 000 5, 000. 00
200. 00000 25. 000 5, 000. 00
0160 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 250 63, 957. 50
255, 830. 00000 0. 250 63, 957. 50



CONTI D C19723 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 19723-BI D ESTI MATE RUN 05/ 22/ 2017
PRQJECT: STA0243- 084 ESTI MATE NO 0002 12:55: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0165 626-01104 *Public Information Services (Tier 1V) 1. 000 0. 000
LS 0. 700 2,450. 00
3, 500. 00000 0. 700 2,450. 00
0170 627-00008 *Modi fi ed Epoxy Pavenent Marking 520. 000 0. 000
GAL 0. 000 0. 00
94. 00000 0. 000 0. 00
0175 627-00013 *Pavement Marking Paint (H gh Build) 653. 000 0. 000
GAL 199. 000 11, 940. 00
60. 00000 199. 000 11, 940. 00
0180 627-30410 *Preformed Ther nopl astic Pavenent Marking (Xwal k- St op 270. 000 0. 000
Li ne
) SF 0. 000 0. 00
14. 50000 0. 000 0. 00
0185 630-00000 *Fl aggi ng 1, 560. 000 0. 000
HOUR 163. 250 4,244. 50
26. 00000 163. 250 4, 244.50
0190 630- 00007 *Traffic Control Inspection 25. 000 0. 000
DAY 17. 000 4, 420. 00
260. 00000 17. 000 4,420. 00
0195 630-00012 *Traffic Control Managenent 50. 000 0. 000
DAY 4.000 3, 680. 00
920. 00000 4.000 3, 680. 00
0200 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 0. 000
EACH 1. 000 2,000. 00
2, 000. 00000 1. 000 2,000. 00
0205 630-80338 *Barricade (Type 3 MD) (Tenporary) 6. 000 0. 000
EACH 0. 000 0. 00
570. 00000 0. 000 0. 00
0210 630-80341 *Construction Traffic Sign (Panel Size A) 176. 000 0. 000
EACH 88. 000 5,544.00
63. 00000 88. 000 5, 544. 00
0215 630- 80342 *Construction Traffic Sign (Panel Size B) 58. 000 0. 000
EACH 29. 000 1,972.00
68. 00000 29. 000 1,972.00



CONTI D C19723 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 19723-BI D ESTI MATE RUN 05/ 22/ 2017
PRQIECT: STA0243- 084 ESTI MATE NO 0002 12: 55: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0220 630- 80343 *Construction Traffic Sign (Panel Size O 12. 000 0. 000
EACH 6. 000 438. 00
73. 00000 6. 000 438. 00
0225 630- 80344 *Construction Traffic Sign (Special) 160. 000 0. 000
SF 80. 000 2,520. 00
31. 50000 80. 000 2,520. 00
0230 630-80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 1. 000 6, 500. 00
6, 500. 00000 1. 000 6, 500. 00
0235 630- 80360 *Drum Channel i zi ng Devi ce 70. 000 0. 000
EACH 16. 000 416. 00
26. 00000 16. 000 416. 00
0240 630-80380 *Traffic Cone 250. 000 0. 000
EACH 81. 500 1, 263. 25
15. 50000 81. 500 1, 263. 25
0245 630- 80520 *Mbbi | e Pavenment Marking Zone 3.000 0. 000
DAY 0. 000 0. 00
2, 050. 00000 0. 000 0. 00
0250 700- 70010 F/ A M nor Contract Revisions 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700-70018 F/ A Roadway Snoot hness | ncentive 178, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 68, 000. 000 0. 000
FA 4,839. 470 4,839. 47
1. 00000 4,839. 470 4,839. 47



CONTI D: C19723 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19723-BI D ESTI MATE RUN 05/ 22/ 2017
PRQJECT: STA0243- 084 ESTI MATE NO. 0002 12:55: 58
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0275 700- 70021 F/ A On-The-Job Trai nee 640. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0.00
0280 700- 70025 F/ A Quality Incentive Paynment 124, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0285 700- 70035 F/ A Hi gh Speed Internet 1, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0290 700- 70380 F/ A Erosion Control 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI $ 3,839,936.62 % 347,187.44$% 350, 003. 46
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0295 620- 00001 Field Office (dass 1) 1. 000 0. 000
EACH 1. 000 12, 000. 00
12, 000. 00000 1. 000 12, 000. 00
0300 620-00012 Field Laboratory (d ass 2) 1. 000 0. 000
EACH 1. 000 10, 000. 00
10, 000. 00000 1. 000 10, 000. 00
0305 620- 00020 Sanitary Facility 2. 000 0. 000
EACH 2. 000 7, 950. 00
3, 975. 00000 2.000 7, 950. 00
CAT 0400 CURRENT AMI  $ 29, 950.00 $ 29,950.00 % 29, 950. 00
PRQJIECT TOTAL CURRENT AMI $ 3,869, 886.62 $ 377,137.44$% 379, 953. 46



